To: Frank Rodriguez[frodriguez@gesoncall.com]
From: Daly, Eric

Sent: Tue 4/18/2017 5:05:27 PM

Subject: Fwd: NFB & HTC Assessments & Removal

Frank. Please see below. I'm in meetings all day. Can you review what Mark wrote and revise? Thanks
Any word from DMyles?

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin
Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region 11

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly. eric(@epa.gov

908-420-1707

Begin forwarded message:

From: "Pane, Mark" <Pane Mark(@epa.gov>

Date: April 18, 2017 at 12:30:13 PM EDT

To: "Daly, Eric" <Daly.Eric(@epa.gov>

Cc: "Rotola, Joe" <Rotola Joe@epa. gov>, "Jimenez, Christopher" <Jimenez Christopher(@epa.gov>,
"Mosher, Eric" <Mosher Eric@epa.gov>

Subject: RE: NFB & HTC Assessments & Removal

Eric,
Thanks for the update.

The OFC portion of the estimate looks like it contains some costs for more than just the 1 week you estimated it will
take to dispose of the existing waste remaining on Site. (ie. stone $8400, Misc office supplies $3165, Chain Link Fence
Rental $10,761, etc.). Can you please review those costs and let us know if the budget can be revised. We are trying
to get an estimate on how much it will take to dispose of the waste staged on Site only. We can not fund any other
activity right now.

Mark

From: Daly, Eric

Sent: Monday, April 17, 2017 5:37 PM

To: Mosher, Eric <Mosher.Eric@epa.gov>; Rotola, Joe <Rotola loe@epa.gov>; Pane, Mark <Pane. Mark@ epa.gov>;
Jimenez, Christopher <Jimenez. Christopher@epa.gov>

Subject: NFB & HTC Assessments & Removal

Importance: High

Good Evening:

I wanted to touch base with you all regarding the tentative plans for NFB and HTC sites.
Tentative due to funding availability. This has been all discussed previously but the dates are
nearing.
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May 8™-May 26" 2017
Assessment work at both NFB & HTC Sites

May 30" 2017
Remobilization for removal action
¢ [ do not know what this entails due to funding
o We can schedule T&D of the remaining staged material only
= A budget estimate has been attached
= Approximate cost would be $207K
= We should be able to do this inn 6-10 hour work days
o We could start the excavation of the parking lot along with the T&D of existing
staged material
» This would be more cost efficient.
» Newly excavated material can be staged for T&D in September 2017 (New
Fiscal Year)
» The off season for the bowling alley is the summer

= We need the warm weather to excavate, backfill and asphalt these areas.
Please advise.

Regards,

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region 11
ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

daly.eric{@epa.gov

908-420-1707

"We must, indeed, all hang together, or assuredly we shall all hang separately”, Benjamin
Franklin
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